

OSA-2148-67  
COPY 1 OF 2

File  
CW 6744  
"Appr + Inctr"

29 May 1967

SUBJECT: ECP GR-126, Revision A - Contract CW-6744

Dear Chuck,


Subject ECP is technically approved by the SPO.  
Please provide contractor with formal authority to proceed.

Sincerely,

*Al*  
for Carl

Atch  
ECP GR-126, Rev A

cy to:



STATINTL

057-2148-67  
ATTACHMENT  
COPY OF

<b>GA - 531</b>		ENGINEERING STUDY <input type="checkbox"/> CHANGE PROPOSAL <input checked="" type="checkbox"/>		<b>GR - 126 Rev A</b>						
DATE <b>25 April 1967</b>		AFFECTS: <b>GA 531 SLR RCD</b>								
NAME OF MAJOR COMPONENT <b>RCD Electronics Unit Accessory</b>		PART OR LOWEST SUBASSEMBLY <b>RCD Electronics Unit Accessory</b>		PART NO. MODEL OR TYPE <b>New Part Number to be Assigned</b>						
TITLE OF PROPOSAL: <b>RCD Electronics Unit Accessory</b>										
NATURE OF PROPOSAL: <b>Ref: REW KP-I-437</b> <b>Provide an accessory unit for testing RCD electronics unit in the shop. This unit will be an accessory kit and will be stored in the RCD tester drawer.</b>										
REASON FOR PROPOSAL: <b>To increase the testing capability of the RCD system by being able to test the RCD electronics unit without using an RCD unit.</b>										
<b>ES</b>	ESTIMATED COST AND TIME INVOLVED: ADDITIONAL FUNDING REQUIRED:									
<b>CP</b>	ESTIMATED COST FOR KITS OR PARTS: <b>\$480.00</b> ADDITIONAL FUNDING REQUIRED: <b>\$5,521.00 (includes \$2,641.00 Engr.)</b>									
ITEMS AFFECTED BY PROPOSAL: <b>RCD Tester S/N 1 thru 6</b>										
SAFETY <input type="checkbox"/>	MISSION EFFEC- TIVENESS <input type="checkbox"/>	PERFORM- ANCE <input type="checkbox"/>	OPERATING PROCEDURE <input type="checkbox"/>	INTER- CHANGE ABILITY <input type="checkbox"/>	WEIGHT OR WEIGHT AND BALANCE <input type="checkbox"/>	TOOLS AND SUPPORT EQUIPMENT <input checked="" type="checkbox"/>	MAINTENANCE PROCEDURE <input checked="" type="checkbox"/>	SERVICE LIFE <input type="checkbox"/>	FLIGHT MANUAL <input type="checkbox"/>	MAINTENANCE MANUAL <input checked="" type="checkbox"/>
ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD: <b>N/A</b>										
SOURCE OF PARTS FOR KIT: <b>GR</b>				AVAILABILITY <b>12</b> WEEKS AFTER APPROVAL						
POSITION OF SPARES AFFECTED:										
IN					APPROVED:					

OS A-2148-67  
COPY 1 OF 2

29 May 1967

**SUBJECT: ECP GR-126, Revision A - Contract CW-6744**

**Dear Chuck,**

**Subject ECP is technically approved by the SPO.  
Please provide contractor with formal authority to proceed.**

**Sincerely,**

**Carl**

**Atch  
ECP GR-126, Rev A**

**cy to:**



STATINTL